CHANGE ORDER No. 4

PROJECT: Independence Parkway (SH 121 to Main Street (FM 3537))

PROJECT NUMBER: CIP05-0013

ORIGINAL CONTRACT: $ 8,623,294.02
CHANGE ORDER #1: $ 176,140.50
CHANGE ORDER #2: $ 3,510.00
CHANGE ORDER #83: $ 69,150.00

August 15, 2006
December 19, 2006

September

October 16,

14, 2007
2007

VENDOR:

Mario Sinacola and Sons Excavating, Inc.

P.O. Box 2329

Frisco, Texas 75034
Phone: (214) 387-3900
Fax: (214) 387-3940

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:

Dated:

NATURE OF CHANGES:

Original
ltem Unitof Contract Previous Current Total Change
ltem Description Measure Quantity Changes Change Unit Price Amount
Traffic Adjustments
Jiggle Bar CL A
T3 TY 1-A EA 495 0.00 -495 $11.55 $ (5,717.25)
Jiggle Bar CL A
T4 TY 1-C EA 110 0.00 -110 $11.55 § (1,270.50)
Ref Pav. Marker
T5 CLBTY1-C EA 250 0.00 -231 $2.78 $ (642.18)
Ref Pav. Marker
T6 CLBTYII-C-R EA 2150 0.00 -1071 $2.78 % (2,977.38)
Ref Pav. Marker
T7 CLBTYII-A-A EA 470 0.00 -450 $2.78 § (1,251.00)
Traffic Button
T8 CLCTYW EA 5290 0.00 -5256 $2.21 $ (11,615.76)
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New 4” White

T38 Brk Thermo LF 0 0.00 5820 $1.45 $ 8,439.00
New 4” White

T39 Sol Thermo LF 0 0.00 1429 $1.15 $ 1,643.35
New 4” Yellow

T40 Sol Thermo LF 0 0.00 4288 $1.15 $ 4,931.20
New 8” White

T41 Sol Thermo LF 0 0.00 4421 $1.85 $ 8,178.85
New 12” White

T42 Sol Thermo LF 0 0.00 187 $2.90 $ 542.30

New 12” Yellow

T43 Sol Thermo LF 0 0.00 599 $2.90 $ 1,737.10
New 24”
Thermo Stop
T44 Bar LF 0 0.00 298 $5.75 $ 1,713.50
NET
CHANGE $3,711.23

Contract Price Prior to this Change:

Net Increase / Decrease Resulting from this Change Order:
Current Contract Price including this Change Order:
Contract Time prior to this Change Order:

Net Increase Resulting from this Change Order:

Contract Time Including this Change Order:

$ 8.,872,094.52

$ 3.711.23

$ 8.875,805.75

420 Calendar Days

0 Calendar Days

420 Calendar Days
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The above changes are approved:
City of Frisco, Texas
By:
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated:
Mario Sinacola and Sons Excavating, Inc.
By:
Name/Title:
Dated:
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